
Salmon Falls Creek TMDL Implementation Plan
Program Plans
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Balanced Rock Conservation District, Idaho Department of Environmental Quality, Twin

Falls Conservation District
Project Primary Contact Carolyn Firth (carolyn.�rth@swc.idaho.gov)
Project Stage Implementation
Duration 2019 - 2020

Studies, Plans, Monitoring & Assessment  Plans

Write TMDL Ag Implementation Plan Addendum and 5-Yr. Review for the Salmon
Falls Creek watershed. By detailing actions needed to achieve load reductions,
outlining a schedule of those actions, and specifying monitoring needed to
document action and progress toward meeting water quality standards, this
provides a framework for local stakeholders to use to reach the goals established
in the TMDL.

FY 2019: 44 hours assigned for 5-Yr. Review and 0 hours assigned for Addendum
(not completed by DEQ); 5-Yr. Review completed

FY 2020: 261 hours assigned; Deliverable - 50% of Addendum

Key Accomplishments

Accomplishments to be provided upon completion of Project
Project Themes

Agricultural Lands
Habitat and Species
Healthy Watersheds
Water

No Key Photo provided

Location Expenditures

No expenditures provided
+

-



Project last updated 7/2/2019

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


